

Adm - 12-10

SECRET

DDS&T-4731-68

11 December 1968

25X1A

MEMORANDUM FOR: Mr. [REDACTED]
Historical Staff/DCI

**SUBJECT : DDS&T Historical Program Status as of
1 December 1968**

Pursuant to your informal request the status of the DDS&T
Historical Program is as follows:

Office of Special Projects:

History is completed and submitted. Covers period from
September 1965 through December 1967, but traces certain
developments back as far as 1954. A basic document of less than
100 pages. No monographs.

Office of Research and Development:

Completed and submitted. Consists of a 141-page basic
document, which includes appropriate appendices, tables, and
attachments. In addition, there are 29 monographs approximating
300 to 400 pages detailing projects with which the Office has been
concerned. The period covered is from roughly 1960 through mid-1968.

Office of ELINT:

History has been completed; however one portion is being
revised in the Office of the Director, OEL. Consists of a basic
document of 64 pages plus 17 appendices. In addition, nine
monographs cover specific projects and problems. Estimated
completion date has been moved back to early 1969.

**DD/S&T
FILE COPY**



DDS&T-4731-68

SUBJECT: DDS&T Historical Program Status as of 1 December 1968

Office of Special Activities:

Final draft, consisting of some 2000 pages, is complete. Typing in final form will be undertaken on a piecemeal basis and will require some time. Estimated completion date is early 1969.

Office of Scientific Intelligence:

All basic writing completed and now being typed in final form. Will consist of approximately 1200-1400 pages. Estimated completion date is January 1969.

Foreign Missile and Space Analysis Center:

The press of ongoing business has kept this historical project in a semi-completed status for some time. The completed project will not be voluminous and it is merely a question of finding someone with enough time to devote several weeks to the job.


Office of Computer Services:

Approximately 85 percent of all basic writing completed. History will total about 200 pages. Due to press of other projects no estimated date of completion can be forecast at this time.

25X1A


Chairman, Historical Board
Deputy Directorate for Science and Technology

Distribution:

Orig & 1 - Adsc
1 - Pass thru EO/A/DDS&T/DDS&T
1 - ILSS Chrono
1 - ILSS Subj File
2 - DDS&T Registry
O/DDS&T/ILSS/mez/~ 2 - 1987 (11Dec68)

25X1A

SECRET